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Acquisition of Land for the New Plant, and Postponement of Start 
of Construction Process in U.S. 

 
 

■ Acquisition of Land for the New Plant in Augusta, Georgia 

On July 20, 2022, Nippon Denkai, Ltd. (TSE:5759, "the Company") has 

announced that the Company will build a state-of-the-art electro-deposited copper 

foil (ED copper foil) plant with an annual capacity of 9,500 metric tons in 

Augusta, Georgia. 

The Company is pleased to announce that the Company has signed a Land 

Purchase Agreement with Augusta Economic Development Authority to acquire 

the Augusta property on December 29, 2022 (EST). 

The outline of the Augusta property is as follows： 

● Location 

Augusta, Georgia, U.S.A. 

● Site Acreages 

115 acres 

 

■ Postponement of the Start of Construction Process 

The Company is currently in the final stages of construction planning and 

costing. However, due to substantial increases in various construction and 

equipment costs due to global inflation and continued electronic supply chain 

mailto:ir_team@nippon-denkai.co.jp


2 

shortages, the Company finds it necessary to take additional time to conduct a 

detailed study of construction details incorporating cost reduction measures in 

order to curb the investment cost. 

Due to unforeseen challenges that extended the property acquisition 

timeline, the Company had revised our construction start date from September 

2022 (the original plan) to February 2023, without changing the anticipated 

project completion date.  

Considering the additional time the Company requires to study the 

additional cost control measures, to confront rising construction costs, as well as 

support our future earnings forecast, the Board of Directors of the Company has 

decided today to postpone the start of construction. 

The revised construction start date, the completion date and future 

earnings forecast will be announced as soon as they become available. 

 

 

Note: This document has been translated from the Japanese original for reference purposes only.  

In the event of any discrepancy between this translated document and the Japanese original,  

the Japanese original shall prevail. 


